

As we agreed during the meeting in Paris, here it follows the new plan of work based on what we decided.

Book's Index Articulation

- The theoretical parts related to the virtuous circles are inserted before those related to the Local experiences;
- The attribution of the chapters has been redefined this way:
 - preface - UHI, UoA, INFOP?
 - introduction - SFEP, UdB, UoA, UHI
 - index - Editor
 - chapter about the good praxes - from INFOP to SFEP
 - chapter about the narration's - from THC to SFEP
- Definition of the Common outlines for the construction of the 'Local experience' chapters;
- Definition of the modalities of bibliographical quotes.

Book's Publication

The offer of publisher CEMEA has not been considered compatible with the project in relation to costs and time, so the following decisions have been taken:

- translation (from French to English or from English to French) and editing activities will be directly carried out from the partners who have assumed all the necessary functions for the realisation of the publication of the book. Two groups of work have been created:
 - **Editorial Board** (Sean Mehan - coordinator, Veronique Lelievre, Elisabeth Fern)
 - **Management Board** (Cesare Bernardini - coordinator, Antony Corfield, Fulvio Corno, Begoña Gros);
- The following activities have been characterised and subsequently subdivided:
 - Co-ordination, monitoring, demand clarifications to the European Commission – MB
 - Translation and stylistic review - EB/UHI
 - Pagination – EB
 - Research of a Publisher for the print and the publication of the book - MB. (All the partners are invited to submit suggestions);
- The following procedures have been defined:
 - All the partners must submit documents of their own competence (see the revision of the index) within the **20/04/2005**; the documents submitted beyond this term will not be taken into consideration;
 - EB will verify the uniformity of the contents and will send the elaborated text to the translator within the **29/04/2005**;
 - the translator will carry out the translation and the stylistic review within **May 2005**;
 - EB will interface with the translator and with the subject that will take care of the pagination;
 - EB will send to the introduction (Maurizio Lorenzatto, Elisabeth Fern, Sean Mehan) and the conclusions (SFEP and PdT) curators all the materials that will be gradually available.

Budget

After the reorganisation of the THC tasks- which involves a reduction of its budget of Euros 21.500,00 (10.000,00 Staff, 10.000,00 Travel and subsistence, 1.500,00

Production, Dissemination....) and the suspension of the budget of Euros 20.000,00 for the printing and the publishing book, previously assigned to INFOP- it has been decided what follows:

Euro 5.000,00 are assigned to PdT, which will take care of the dissemination's activity, no more carried out by THC;

- The remaining budget of Euro 31,500.00 will be assigned to the partners who will take care of the translation, pagination and print of the book themselves, once defined the relative budget.